U-5798A Express Design-Build Procurement Timeline

SR 1102 (Gillis Hill Road) widening, from north of SR 1112 (Stoney Point Road) to US 401

(South Raeford Road), and Bridge No. 250075 replacement

July 26, 2019
RFQ Advertisement June 17, 2019
Statement of Qualifications due from Design-Build Teams July 17, 2019
Department Announces Short-listed Teams July 26, 2019
Department Issues Industry Draft RFP to Short-listed Teams July 26, 2019

First Meeting with Short-listed Teams

August 8, 2019

Barnhill Contracting Company 9:00 a.m.
Blythe Development Company 10:15 a.m.
Fred Smith Company 11:30 a.m.

Department Issues Final RFP to Short-listed Teams

August 22, 2019

Second Meeting with Short-listed Teams

September 12, 2019

Barnhill Contracting Company 9:00 a.m.
Blythe Development Company 10:15 a.m.
Fred Smith Company 11:30 a.m.

Fuel Usage Factor Chart and Estimate of Quantities Due

October 8, 2019

Price Proposals Due

October 15, 2019

Open Price Proposals

October 15, 2019

NOTE: All dates are approximate and subject to change.




